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» Starting the discussion of code-freeze and production schedule for the CD-1 reviews.
Collecting sets of target plot for CD-1 review from topical groups.

» May 10 (?): Expect freeze for Geant4 simulation first, need to confirm with detector
groups
o Major TODO: new tracking setup and macros

» May 10-16: standard Geant4 simulation (single & HIJING), ready for calorimeter
analysis. Open for specific production request, e.g. y-jets.

» May 17+ : new production set ready for calorimetry analysis

» May 23 (?): Expect tag for reconstruction software and macros:
o Major TODO is pattern recognition

» May 24+ : ready for tracking + calorimetry analysis
» June collaboration meeting (?): first set of results approval
» 2" round of production+analysis after CD-1 dry run
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